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ESTIMATE RUN 09/30/2003

ESTIMATE SUMMARY 10:16:47

CONTID: C13906         ESTIMATE NO: 0008 PROG 1999

PCN: 13906-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71 N of SH 14-S of Neb Line PERCENT TIME:

PROJECT NO: STA 071A-014                  

SH 71 N of SH 14-S of Neb Line

NAME OF ROAD: 071F

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 09/22/2003 DATE TIME STARTED 10/21/2002

1800 N TAFT ROAD DATE LET 04/25/2002 DATE WORK BEGAN

 DATE AWARDED 05/07/2002 DATE TIME STOPPED 11/14/2003

 DATE CONTRACT EXECUTED 05/31/2002 DATE ACCEPTED 11/14/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 10/21/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,478,107.66 PARTICIPATING $ $ 251,466.10

AWARD PROJECT AMT: 3,960,222.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -113.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.92

WORK DAYS

WORK DAYS

93.66%

283,785.72

251,466.10

251,466.10

251,352.88

$

$

$

$

4,194,321.94

0.00

4,194,321.94

0.00

4,194,321.94

-4,869.75

0.00

4,189,452.19

0.00

AMOUNT DUE 4,189,452.19 251,352.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 251,352.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.5 TIME ALLOW: 130

ORIG TIME ALLOW: 80
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PCN: 13906-BID    ESTIMATE RUN 09/30/2003

PROJECT: STA 071A-014                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 3,477.000

0.000

202-00220  
 

3,477.000

SY  

3.30000 11,474.103,477.000

0.00

0010 *REMOVAL OF GROUND SIGN 31.000

0.000

202-00810  
 

31.000

EACH

56.00000 1,736.0031.000

0.00

0012 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE CMO 5 0.000

1.000

202-00495  
 

1.000

L S 

3,092.40000 3,092.401.000

3,092.40

0013 *EMB MATL (CIP) CMO 5 0.000

23,348.000

203-00060  
 

23,348.000

CY  

6.85000 159,933.8023,348.000

159,933.80

0015 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) DELETED 
BY CMO 5

0.000

0.000

203-00010  
 

0.000

CY  

6.25000 0.000.000

0.00

0020 BLADING 57.000

0.000

203-01500  
 

57.000

HOUR

75.00000 4,275.0057.000

0.00

0025 DOZING 0.000

0.000

203-01550  
 

8.000

HOUR

80.00000 0.000.000

0.00

0026 STR BKFL (FLOW-FILL) MCR #2 0.000

54.000

206-00065  
 

54.000

CY  

115.00000 6,210.0054.000

6,210.00

0030 *EROSION LOG 0.000

0.000

208-00005  
 

520.000

LF  

6.25000 0.000.000

0.00

0035 *EROSION BALES (WEED FREE) 97.000

0.000

208-00011  
 

97.000

EACH

8.25000 800.2597.000

0.00

0040 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

300.00000 0.000.000

0.00
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PCN: 13906-BID    ESTIMATE RUN 09/30/2003

PROJECT: STA 071A-014                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *SEEDING (NATIVE) CMO 5 0.000

0.000

212-00006  
 

23.400

ACRE

800.00000 0.000.000

0.00

0050 *SOIL PREPARATION (SPECIAL) CMO 5 0.000

0.000

212-00047  
 

13.900

ACRE

5,400.00000 0.000.000

0.00

0055 *MULCHING (WEED FREE HAY) CMO 5 0.000

0.000

213-00002  
 

23.400

ACRE

925.00000 0.000.000

0.00

0060 *MULCH TACKIFIER CMO 5 0.000

0.000

213-00061  
 

3,500.000

LB  

1.50000 0.000.000

0.00

0065 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

2,440.000

SY  

12.00000 0.000.000

0.00

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) CMO 5 0.000

0.000

216-00041  
 

17,600.000

SY  

0.90000 0.000.000

0.00

0075 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

15.00000 0.000.000

0.00

0080 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,320.290

0.000

304-07009  
 

10,320.290

TON 

6.25000 64,501.8110,320.290

0.00

0085 *PROCESS ASPHALT MAT FOR BASE COURSE 310,383.000

0.000

310-00400  
 

310,383.000

SY  

1.40000 434,536.20310,383.000

0.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO 2 63.450

0.000

403-00720  
 

63.450

TON 

70.00000 4,441.5063.450

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 43,066.320

0.000

403-33721  
 

43,066.320

TON 

34.00000 1,464,254.8843,066.320

0.00
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PCN: 13906-BID    ESTIMATE RUN

PROJECT: STA 071A-014                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE AGGREGATE FOR HBP(GR S)(75)(PG 
58-28)

0.000

0.000TON 

11.14000 0.000.000

0.00

0100 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-34) 36,276.280

0.000

403-33731  
 

36,276.280

TON 

37.50000 1,360,360.5036,276.280

0.00

0100 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(75)(PG 
58-34)

0.000

0.000TON 

11.14000 0.000.000

0.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 12,980.000

0.000

411-10255  
 

12,980.000

GAL 

1.00000 12,980.0012,980.000

0.00

0106 *GEOTEXTILE (EROSION CONTROL) (CLASS A) CMO 5 0.000

0.000

420-00100  
 

1,145.000

SY  

2.20000 0.000.000

0.00

0110 *RIPRAP (9 INCH) CMO 5 0.000

0.000

506-00209  
 

595.000

CY  

100.00000 0.000.000

0.00

0111 *STRUCTURAL PLATE ARCH (SPECIAL) CMO 5 0.000

66.000

510-20100  
 

66.000

LF  

828.15000 54,657.9066.000

54,657.90

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO 5 0.000

0.000

606-00301  
 

475.000

LF  

9.00000 0.000.000

0.00

0120 *END ANCHORAGE (NONFLARED) CMO 5 0.000

0.000

606-02003  
 

2.000

EACH

1,420.00000 0.000.000

0.00

0125 *DELINEATOR (FLEXIBLE) (TYPE I) 367.000

0.000

612-00041  
 

389.000

EACH

25.50000 9,358.50367.000

0.00

0130 *DELINEATOR (FLEXIBLE) (TYPE III) 74.000

0.000

612-00043  
 

85.000

EACH

27.50000 2,035.0074.000

0.00
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PCN: 13906-BID    ESTIMATE RUN 09/30/2003

PROJECT: STA 071A-014                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *SIGN PANEL (CLASS I) 239.000

-149.000

614-00011  
 

95.000

SF  

16.00000 1,440.0090.000

-2,384.00

0140 *SIGN PANEL (CLASS II) 198.000

158.000

614-00012  
 

397.000

SF  

18.50000 6,586.00356.000

2,923.00

0145 *STEEL SIGN POST (2 INCH ROUND) 182.000

0.000

614-01502  
 

182.000

LF  

15.00000 2,730.00182.000

0.00

0150 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 272.000

0.000

614-01552  
 

272.000

LF  

22.50000 6,120.00272.000

0.00

0155 *CONSTRUCTION SURVEYING 0.470

0.000

625-00000  
 

0.470

L S 

16,000.00000 7,520.000.470

0.00

0160 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

91,705.00000 91,705.001.000

0.00

0165 *EPOXY PAVEMENT MARKING 1,025.000

0.000

627-00005  
 

1,025.000

GAL 

40.50000 41,512.501,025.000

0.00

0170 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

500.00000 0.000.000

0.00

0175 *FLAGGING CMO 2, 5 3,609.000

796.500

630-00000  
 

5,112.500

HOUR

20.00000 88,110.004,405.500

15,930.00

0176 PILOT CAR OPERATION MCR LINE NO. 1 243.500

0.000

630-00001  
 

243.500

HOUR

39.50000 9,618.25243.500

0.00

0180 *TRAFFIC CONTROL INSPECTION CMO 2, 5 43.000

6.000

630-00007  
 

62.000

DAY 

126.00000 6,174.0049.000

756.00
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PCN: 13906-BID    ESTIMATE RUN 09/30/2003

PROJECT: STA 071A-014                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *TRAFFIC CONTROL MANAGEMENT CMO 2 68.000

21.000

630-00012  
 

117.000

DAY 

429.00000 38,181.0089.000

9,009.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.100

0.000

630-80342  
 

109.000

EACH

126.00000 12,360.6098.100

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

141.00000 1,015.207.200

0.00

0200 *DRUM CHANNELIZING DEVICE 126.900

0.000

630-80360  
 

141.000

EACH

30.50000 3,870.45126.900

0.00

0205 *TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

12.00000 1,080.0090.000

0.00

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ASPHALT PAVEMENT INCENTIVE 93,690.880

0.000

700-70012  
 

93,690.880

F A 

1.00000 93,690.8893,690.880

0.00

0220 F/A INCENTIVE 42,623.150

0.000

700-70014  
 

42,623.150

F A 

1.00000 42,623.1542,623.150

0.00

0225 F/A ON-THE-JOB TRAINEE 0.000

438.000

700-70020  
 

438.000

EACH

1.00000 438.00438.000

438.00

0230 F/A OJT PILOT 0.000

900.000

700-70022  
 

900.000

F A 

1.00000 900.00900.000

900.00

0235 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13906-BID    ESTIMATE RUN 09/30/2003

PROJECT: STA 071A-014                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 F/A EROSION CONTROL CMO 5 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0246 F/A EROSION CTRL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 HBP (PATCHING) (ASPH) SPECIAL CMO 2 1,734.510

0.000

403-00720  
 

1,734.510

TON 

56.07000 97,253.981,734.510

0.00

0270 MOBILIZATION (W/O AUTOPAY) CMO 2 1.000

0.000

626-00100  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0271 *MOBILIZATION (WITHOUT AUTOPAY) CMO 5 0.000

0.000

626-00100  
 

1.000

L S 

6,870.00000 0.000.000

0.00

0285 F/A MIX DESIGN COST - CMO #4 3,700.000

0.000

700-70035  
 

3,700.000

F A 

1.00000 3,700.003,700.000

0.00

0295 ADDED ITEM (TON)/ ASPHALT CEMENT PERFORMANCE GRADE 
58-28 (CMO #4)

43,066.320

0.000

900-00024  
 

43,066.320

TON 

0.20000 8,613.2643,066.320

0.00

0305 ADDED ITEM (TON)/ ASPHALT CEMENT PERFORMANCE GRADE 
58-34 (CMO #4)

36,276.280

0.000

900-00024  
 

36,276.280

TON 

0.26000 9,431.8336,276.280

0.00

0310 ADDED ITEM (LUMP SUM)/ MCR LINE NO. 3 0.000

0.000

900-00014  
 

1.000

L S 

5,568.47000 0.000.000

0.00

CAT 4,175,321.94251,466.104,459,107.66CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13906-BID    ESTIMATE RUN 09/30/2003

PROJECT: STA 071A-014                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0255 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0260 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 19,000.000.0019,000.00CURRENT AMT0400 $ $ $

$ 4,194,321.94251,466.10$4,478,107.66$CURRENT AMTPROJECT TOTAL


